

TIMELINE

What happens when...

Here's our handy guide for what you can expect to happen along the way.
Of course, times may vary for your individual renovation project
so this is only a guide.

PROJECT START

(Based on a 3x3 bathroom)

DAYS

1	Job start. Meet with client, designer, & supervisor
1	Protect house, position skip, & setup cutting area
1	Receive & check all products
1	Start demolition after client approves protective works
1	Building works 1 - initial structural alterations
1	Plumbing rough in
1	Electrical rough in
1	Building works 2 - fix floors, noggins, & get ready for plaster
2	Plaster walls and ceilings with water-resistant board
2	Sand plaster & waterproof
1	Fit cabinetry
5	Tile set out meeting with client, designer, and tiler
1	Tile work including grouting and clean
1	Fit stone to vanity & check measure screen
1	Plumbing fit off
1	Electrical fit off
1	Building works 3 - Accessories, door stops, etc.
1	Silicone to control joints, bence, and sanitary ware
3	Fit shower screen, protection up, site clean. remove skip. Supervisor final inspection of all works
1	Client inspection with supervisor and job sign off

Find inspiration at

www.fresherbathrooms.com.au